

















































































320101 10000 1000	Home for Girls (HFG)	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	21-Jul-22	N/A	21-Jul-22	N/A	27-Jul-22	27-Jul-22			GOP	₱24,000.00	24,000.00		₱21,600.00	₱21,600.00								
320101 10000 1000	Home for Girls (HFG)	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	21-Jul-22	N/A	21-Jul-22	N/A	28-Jul-22	01-Aug-22	03-Aug-22	03-Aug-22	GOP	₱7,200.00	7,200.00		₱5,499.75	₱5,499.75								
2000001000030 00-STB-2021-XII-15 (5 02 99 020-00)	Social Technology Unit (SocTech)	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	21-Jul-22	N/A	21-Jul-22	N/A	28-Jul-22	01-Aug-22			GOP	₱31,450.00	31,450.00		₱25,500.00	₱25,500.00								
3301001000010 00(DRRP)2022-XII-15	General Services Section (GSS)	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	13-Jul-22	N/A	N/A	N/A	N/A	21-Jul-22	N/A	21-Jul-22	N/A	27-Jul-22	27-Jul-22	09-Aug-22	09-Aug-22	GOP	₱68,200.00	68,200.00		₱62,500.00	₱62,500.00								
320105 10000 3000 (RRPTP) 2022-XII-15 50202010	Community Based Services Section (CBSS)	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	13-Jul-22	N/A	N/A	N/A	N/A	21-Jul-22	N/A	21-Jul-22	N/A	28-Jul-22	28-Jul-22	14-Oct-22	14-Oct-22	GOP	₱145,800.00	145,800.00		₱125,550.00	₱125,550.00								
Regular Fund 2022	Human Resource Welfare	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	29-Sep-22	N/A	N/A	N/A	N/A	04-Oct-22	N/A	04-Oct-22	N/A	04-Oct-22	04-Oct-22			GOP	₱140,000.00	140,000.00		₱140,000.00	₱140,000.00								
ICTMS	GSS - Administrative Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	14-Nov-22	N/A	14-Nov-22	N/A	25-Nov-22	28-Nov-22			GOP	₱40,500.00	40,500.00		₱40,500.00	₱40,500.00								
320105 10000 31000 DR 50299030	Community Based Services Section (CBSS)	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	27-Jul-22	N/A	27-Jul-22	N/A	04-Aug-22	15-Aug-22	16-Sep-22	16-Sep-22	GOP	₱14,850.00	14,850.00		₱11,475.00	₱11,475.00								
32010410000 (PSIF-COMBASED) 2022- XII-15	Community Based Services Section (CBSS)	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	07-Jul-22	N/A	N/A	N/A	N/A	27-Jul-22	N/A	27-Jul-22	N/A	11-Aug-22	12-Aug-22			GOP	₱72,000.00	72,000.00		₱68,000.00	₱68,000.00								



CRCF-22 50213040-05		PSD-HFGW	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	13-Jul-22	N/A	N/A	N/A	N/A	10-Aug-22	N/A	10-Aug-22	N/A	15-Aug-22	19-Aug-22	26-Aug-22	26-Aug-22	GOP	₱235,690.00	235,690.00	₱232,155.00	₱232,155.00																
320104200002000(BANGUN)		BANGUN	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	27-Jul-22	N/A	27-Jul-22	N/A	28-Jul-22	28-Jul-22	28-Jul-22	28-Jul-22	GOP	₱17,000.00	17,000.00	₱17,000.00	₱17,000.00																
200000100003000-2022-XII-15 50203010-00		ORD-STU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	15-Sep-22	N/A	N/A	N/A	05-Oct-22	06-Oct-22	21-Oct-22	21-Oct-22	GOP	₱20,000.00	20,000.00	₱17,550.00	₱17,550.00																
200000100003000-2022-XII-15 50203010-01		ORD-STU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	28-Jul-22	N/A	N/A	N/A	N/A	10-Aug-22	N/A	10-Aug-22	N/A	18-Aug-22	22-Aug-22	04-Oct-22	04-Oct-22	GOP	₱298,200.00	298,200.00	₱251,340.00	₱251,340.00																
320101100001000-DR-CONT. FUND		PSD-HFGW	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	21-Jul-22	N/A	N/A	N/A	28-Jul-22	04-Aug-22	18-Aug-22	18-Aug-22	GOP	₱9,200.00	9,200.00	₱8,740.00	₱8,740.00																
320104100002000-(OP/PWD)- 2022-XII-15		CBSS-PWD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	27-Jul-22	N/A	27-Jul-22	N/A	15-Aug-22	17-Aug-22	11-Nov-22	11-Nov-22	GOP	₱19,500.00	19,500.00	₱16,500.00	₱16,500.00																
																				0	0	0	0																
<b>Total Alloted Budget of Procurement Activities</b>																				₱72,238,077.83																			
<b>Total Contract Price of Procurement Activities Conducted</b>																						₱66,472,529.44																	
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																						₱5,765,548.39																	

ON-GOING PROCUREMENT ACTIVITIES																																		
320102100001000DR	Procurement of Food and Grocery Items for the use of Supplementary Feeding Program Cycle 12 implementation in Special Geographic Areas - LGUs Aleosan, Midsayap, and Pigcawayan (Lot 1)	Supplementary Feeding Program (SFP)	NO	competitive bidding	21-Nov-22	8-Dec-2022	16-Dec-22	28-Dec-22	28-Dec-2022	28-Dec-2022	12-Jan-2023									GOP	₱1,611,360.00	1,611,360.00	₱1,605,272.80	1,605,272.80										NDMU Community College, National Nutrition Council XII, Social Action Center, and COA
320102100001000DR	Procurement of Food and Grocery Items for the use of Supplementary Feeding Program Cycle 12 implementation in Special Geographic Areas - LGUs Carmen, and Kabacan (Lot 2)	Supplementary Feeding Program (SFP)	NO	competitive bidding	21-Nov-22	8-Dec-2022	16-Dec-22	28-Dec-22	28-Dec-2022	28-Dec-2022	12-Jan-2023									GOP	₱1,081,440.00	1,081,440.00	₱1,075,325.30	1,075,325.30										NDMU Community College, National Nutrition Council XII, Social Action Center, and COA
320102100001000DR	Procurement of Food and Grocery Items for the use of Supplementary Feeding Program Cycle 12 implementation in Special Geographic Areas - LGU Pikit (Lot 3)	Supplementary Feeding Program (SFP)	NO	competitive bidding	21-Nov-22	8-Dec-2022	16-Dec-22	28-Dec-22	28-Dec-2022	28-Dec-2022	12-Jan-2023									GOP	₱1,648,800.00	1,648,800.00	₱1,634,580.00	1,634,580.00										NDMU Community College, National Nutrition Council XII, Social Action Center, and COA





Early Procurement Activity for the Procurement of Hiring of Janitorial Service Provider (January to December 2023)	AD-GSS	YES	competitive bidding		1-Dec-2022	09-Dec-22	22-Dec-22	22-Dec-2022	22-Dec-2022	FAIULRE	FAIULRE	FAIULRE	FAIULRE	FAIULRE			₱2,118,444.48	2,118,444.48																											
Early Procurement Activity for the Procurement of Hiring of Security Service Provider (January to December 2023)	AD-GSS	YES	competitive bidding		1-Dec-2022	09-Dec-22	22-Dec-22	22-Dec-2022	22-Dec-2022	ONGOING	ONGOING	ONGOING	ONGOING	ONGOING			₱16,198,163.88	16,198,163.88																											
Procurement of Food and Accommodation Services for the Conduct of Orientation Training for KKB Cash-for-Work ACT and MCT Staffs	KALAHI	NO	competitive bidding		5-Dec-2022	13-Dec-22	26-Dec-22	26-Dec-2022	26-Dec-2022	FAIULRE	FAIULRE	FAIULRE	FAIULRE	FAIULRE			₱1,608,000.00	1,608,000.00													CANCELLED														
Procurement of Enhanced Nutribun for the use of Supplementary Feeding Program Cycle 12 implementation in Special Geographic Areas; ALEOSAN, MIDSAYAP, FIGCAWAYAN, CARMEN, KABACAN, PIKIT, and COTABATO CITY	PSD-SFP	NO	competitive bidding		8-Dec-2022	16/Dec/22	28-Dec-22	28-Dec-2022	28-Dec-2022	ONGOING	ONGOING	ONGOING	ONGOING	ONGOING			₱1,103,580.00	1,103,580.00																											
																	0																												
<b>Total Alloted Budget of On-going Procurement Activities</b>																	<b>₱</b>																												

**Prepared by:**

SGD.  
**LAYDEE ROSELLE M. RENTOZA**  
BAC Secretariat Head

**Recommended for Approval by:**

SGD.  
**BAILANO A. SALIK, RSW**  
BAC Chairperson

**APPROVED:**

SGD.  
**LORETO JR. V. CABAYA**  
Head of the Procuring Entity