

DRN: **PROC – A – POSTPONEMENTNOTICE–  
2023-09- 0009-S****NOTICE OF POSTPONEMENT*****DSWD12-2023-RRCY-022 Procurement of Improvement on Existing Ceiling of RRCY  
Dormitory Building***

Due to lack of quorum on 28 September 2023, notice is hereby issued to declare the postponement of Pre-Bid Conference for the above-mentioned procurement project.

The updated schedule of activities is as follows:

| <b>Activities</b>     | <b>From</b>   | <b>To</b>  |
|-----------------------|---|--|
| 1. Pre-bid Conference | The <b>Department of Social Welfare and Development Field Office XII</b> will hold a Pre-bid Conference on <u><b>September 28, 2023, 1:30 p.m. at DSWD Field Office 12, Regional Center, Brgy. Carpenter Hill, Koronadal City, 9506</b></u> which shall be open to prospective bidders. | The <b>Department of Social Welfare and Development Field Office XII</b> will hold a Pre-bid Conference on <u><b>October 4, 2023, 1:30 p.m. at DSWD Field Office 12, Regional Center, Brgy. Carpenter Hill, Koronadal City, 9506</b></u> which shall be open to prospective bidders. |

For the information and guidance of all concerned.

**(Sgd.) JACKIYA A. LAO**

BAC Vice-Chairperson

28 September 2023

